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MEMORANDUM FOR: THE RECORD ' “«

SUBJECT : Trip Report,

50X1

— 1. Time and Place of Meeting: 3 October 1956, 589()1(1

2. Attendance: S0X1

3. Discussion:

a. Production of 20 carrier current systems is progressing.
At the moment, the onlyppotential problem might result in a 3 to L
week delay in delivery. This would push the final delivery date back to
mid-January, 1957. Due to the long lead time necessary for the
procurement of printed circuit boards, final assembly may be held off
3 to 4 weeks. However, all other items have been ordered and delivery
is expected as per schedule. Assembly drawings are completed and work
is going forward on the detall drawings.

b. During the undersigned's next visit, electrical and
mechanical specifications will be discussed and fn.na.lized. Such

characteristics as shock, vibration, temperature and humidity will
be set.

¢. The final portion of this visit was spent discussing
surveillance receivers and countermessures equipment. No decisions
vere reached and no commitments made.

50X1

TSS/APD

Distribution:

Orig. - P-1lhk DOCUMENT NO. ﬂ

Chrono wo CHANGE IN CLASS. O

| DECLASSIFIED

TSS/APD (% Oct 56) mss cHanGED T 15 8 @ 2010 50X1
NEXT REVIEW DATE:

AUTH: HR 70-2

DATE:
TZ

Hva;‘WEH 037169

CONFIDENTIAL

- Declassified in Part - Sanitized Copy Approved for Release 2014/05/08 : CIA-RDP78-03300A002300060012-6



